
  
 

Midnite Mine Project Report, 
                           July 12 – July 18, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-016 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period July 12 – 
July 18, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 12 – July 18, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 2 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: Two incidents involved 745 articulated truck bodies turning over (water tank and haul truck box). 
No injuries were sustained in either event due to the operators cab remaining upright during both incidents.   

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, July 17, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• Environmental Protection Agency (EPA) 
• Spokane Tribe of Indians 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 
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EPA Plan/Document Approvals: 

• EPA provided conditional approval of the Final Status Survey Work Plans for the following areas: 
o Pit 4 Tie-In 
o Class 2 South South-West 
o South Construction Support Zone. 

• The EPA approved each of the plans except for the proposed change in the gamma cutoff from 27 
uR/hr to 35 uR/hr. 

Regulatory Site Visit(s): 
• Steve Demus, Jacobs representing EPA, was on Site on July 17. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of July 12 – July 18, 2019, the following activities were conducted:  

• No remedial construction activities were performed after 11:30 p.m. on the night shift of July 15 
and after 4:40 p.m. on the night shift of July 17 nor on the July 18 day shift due to the truck bed 
rollover incidents. 

• Continued excavating, hauling and placing low activity/low reactivity material from South Waste 
Rock Pile (SWRP) west of the South Pond in Pit 4. Material from SWRP was placed on the north, 
east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south end of the Pit 4 backfill 
to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone in the 
interior of the pit. 

• Continued to shape smooth the South Pond on the SWRP to final grade.  Began pulling rocks. 
• Began excavating the portion of the South Pond Spillway that will be concrete lined. 
• Excavated Low-Activity/Low-Reactivity mine waste Pit 4 Overburden Pile to the lines and grades 

shown on Drawing Sheet 4-4 in the East Tie-in area along the east edge of Pit 4 and hauled the 
mine waste to the Pit 4 Waste Containment Area backfill. 

• Continued excavating and hauling high activity/high reactivity material from Ore Stockpile 2 
(Stockpile 2). High activity/high reactivity material was placed in the unclassified waste zone in the 
interior of the Pit 4 backfill. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

July 12 – July 18, 2019 1,792 50,176 
2019 Cumulative  46,685 1,307,180 

1 - Truck load assumed to be 28 yd3 

 

• Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel 
extension. 

• Wm. Winkler completed processing stockpiled timber with their tub grinder in the south 
Construction Support Zone (CSZ). Chipped materials on the Temporary Impacted Soil Stockpile 
(TISS) were spread over mine waste material in a lift not exceeding 2 ft in accordance with RFI 
2019-003. 

• ERG and TetraTech performed Final Status Survey of the class 2 survey area south and west of 
the West Access Gate (Survey Unit Class 2-SW as shown on Figure S-11 of the Analytical Support 
and Verification Plan, Appendix S of the Remedial Action Work Plan) and the west Pit 4 Tie In 
area. 
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• Pit 4 tension crack was measured on July 15. The horizontal distance between movement pins 

remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 
• None 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 
• None 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Caterpillar CS68B smooth drum vibratory compactor 
• Ground Force 6W water wagon 

The following equipment was demobilized from the Site during this reporting period. 
• Ground Force 9W water wagon 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• Began receiving materials for the South Pond including stainless steel banding, cable and 

eyebolts. 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
exceeded at Sampler ES-7 (~416 micrograms/cubic meter) on Friday, 7/12/2019 for a period of 10 to 15 
minutes.  On 7/11/2019, the sampler was moved to a location adjacent to the Area 5 hydration station.  It 
was determined the sampler was too close to the incoming haul truck and light vehicle traffic.  The sampler 
was then moved back to its original location on the southwest side of Area 5. 
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Table 2 - TSP Dust Monitoring Locations during reporting period July 12 – July 18, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) 

1) East Side of Pit 4’s Top of Pit 
Access Road (moved to this 
location on 7/11/2019). 

2) Area Next to the On-Site Water 
Tank (moved to this location on 
7/17/2019). 

07/11/19 
 
 

07/17/19 D/N   D/N D/N D/N D/N 

ES-7 (roving) 

1) Southwest side of Area 5. 
2) Hydration Station - Northeast 

corner of Area 5 (moved to this 
location on 7/11/2019 - moved 
back to Southwest side of Area 5 
on 7/12/2019). 

04/02/19 
07/12/19 

D/N   D/N D/N D/N D/N 

ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

 
PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
 
Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
01018-35.00 Stockpile 8 East As-Built 

(additional information requested on 
7/2/2019) 

7/1/2019 
Resubmittal on 

7/9/2019 

7/11/2019 
Under EPA Review 

01018-36.00 Stockpile 5 As-Built 7/1/2019 7/2/2019 
Under EPA Review 

01018-37.00 Stockpile 3-4 Partial As-Built 7/2/2019 7/4/2019 
Under EPA Review 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    
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Table 3 – CQA Documentation (Continued)   

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response  
Date 

2019-12 Cased Borings on Stockpile 2 7/4/2019 7/11/2019 
EPA Acceptance 

Received 7/17/2019 
Project NCNs 

NCN No. Title CQA Issue 
Date 

CQC Response 
 Date 

None to Date    
CQC-CQA Field Acceptance Forms 

CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019-17 West Infiltration Collection System – Portions of the Main 
Collector (Section 8), Lateral/Finger Drain No. 1 (Section 3), 
No. 2 (Section 5) and No. 3 (Section 2). 

7/15/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

 

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Excavated mine waste from the South-SWRP (west of the South Pond) and the Pit 4 

Overburden Pile (all low reactivity/low activity material) was used to construct the 20-foot 
buffer zone (rind), or was placed as general backfill within the pit. 

o Excavated mine waste from Stockpile 2 (high reactivity/high activity material) was placed 
within the boundary of the 20-foot buffer zone in the north, middle and south bench areas 
within the pit. 

• West-Side Infiltration Collection System  
o Main Collector (Section 8). 

– Subgrade re-inspection (CQC-CQA 2019-17). 
– GCL placement. 
– Drain gravel placement. 

o Laterals/Finger Drains No. 1 (Section 3), No. 2 (Section 5) and No. 3 (Section 2) 
– Subgrade Inspection (included in CQC-CQA 2019-17). 
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• Wood Chipping Activities 
o Began chipping stockpiled trees in the south CSZ at the West Gate/New WTP Area on 

7/12/2019. 
• South Pond 

o Excavated a seep collection sump for the seep located along the northwest side of the 
pond. 

o Began compacting the pond subgrade with the CS68B smooth drum roller in preparation 
for the installation of the geomembrane liner system. 

• Final Status Surveys  
o ERG collected soil samples and Tetra Tech conducted a gamma survey for both the Class 

2 South-Southwest Area and the Pit 4 Tie-in (west side) from 7/15 to 7/17/2019. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Overview of Pit 4, Looking South 
 
 

 
Figure 2 – Two load-outs at Stockpile 2, Looking Southeast 
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Figure 3 – Vibratory compactor being used to smooth the South Pond slopes and bottom while the  
Utility Crew removes unsuitable material from the liner subgrade. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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